

**C3 - Characterizing Episodes and Costs of Care
Project Progress Tracker**

Note: project steps may not necessarily be completed in numerical order.

Condition	Lead Economist	1. Convene in-person physician workgroup	2. Draft measure specifications	3. Review key physician WG decisions with TAC	4. Review key physician WG decisions with QASC Episodes WG	5. Follow-up call with physician workgroup	6. Revise measure specifications based on follow-up physician WG call	7. Engage physician WG to identify relevant HCCs for risk adjustment	8. Review measure specs with TAC
AMI	Lee	complete	complete	complete	complete	complete	complete	complete	complete
Diabetes	Lee	complete	complete	complete	complete	complete	complete	complete	complete
CHF	Stroupe	complete	complete	complete	complete	complete	complete	complete	complete
Low back pain	Manheim	complete	complete	complete	complete	complete	complete	complete	complete
Breast cancer	Lee	complete	complete	complete	complete	complete	complete	n/a	complete
HH/GERD	Stroupe	complete	complete	complete	complete	complete	complete	complete	complete
COPD	Lee	complete	complete	complete	complete	complete	complete	complete	complete
Pneumonia	Manheim	complete	complete	complete	complete	complete	complete	complete	complete
Angina/CAD	Stroupe	complete	complete	complete	complete	complete	complete	complete	complete
Asthma	Lee	complete	complete	complete	complete	complete	complete	complete	complete
Sinusitis	Manheim	complete	complete	complete	complete			in process	
Colon cancer	Lee	complete	in process	complete	complete			in process	

